Site Name: Operational Period: U.S. EPA Region 6
ﬁg@_ej_62 CES F:!"t__yironmental Date: 6.12-19.2015 DAILY WORK ORDER

Branch:  Federal _glr\::ﬁ::"" Response | Emergency and Rapid Response Service
WORK AUTHORIZED:

Track remaining waste shipments and containers.

Continue approving and processing invoices for payment and finalization.
Continue with daily 1900-55 s.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP -S6-07 -02 ‘Gary Moore, USEPA | LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 6.19.2015 Time:1700 Date: 6.19.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused E?r"E".PMENT ON- QTy USED  Unused
PERSONNEL OFF-SITE o ' il
Response Manager 1 1 _ Vacuum/OT Boxes 7 7

Transport and Disposal Coord 1 1

Field Cost Accountant 1 1

Subcontract Manager

ORK ACCOMPLISHED / AMENDMENTS (oroblem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

RM completed site paperwork including the DWO. Reviewed and approved 1800-55. Approved and tracked
outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing.
OT 25337 received by US Ecology. Some material was stuck to the bottom the roll off and had to scrape out by US
Ecology add an additional charge of $ 250.00.

FCA continued to produce weekly 1900 55 and finalize invoices.

e

Date:

POSC Time: RM _ Date: 6.22.2015 Time:0800

./ [

|Next OPERATIONAL PERIOD (administrative, tactical / status changes, s.Tecie! instructions, H&S)(Input for next DWQ):

Continue with site close out, finalizing/processing invoices and site reports.
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9848885



	barcode: *9848885*
	barcodetext: 9848885


